
RFI# 0873

PROJECT:

OWNER:

CONTRACTOR:

US Home Garage Corp Campus 
BLDG 4: 730 Lake Drive
BLDG 5: 755 Lake Drive
Issaquah, WA 98027

Costco Wholesale
999 Lake Drive
Issaquah, WA 98027

ARCHITECT: MG2 Corporation
1101 Second Avenue
Suite 100
Seattle, WA 98101-2923

Ferguson Construction
13810 S.E. Eastgate Way, Suite 110
Bellevue, WA 98005-4417

RESPONSE DATE: 

JOB  NUMBER:

ARCHITECT RECEIVED:

15-0035-03

SUBMITTED BY: Jay Clark

RESPONSE REQUESTED BY: 11.02.2021

ARCHITECT STRUCTURAL MECHANICAL ELECTRICAL CIVIL OTHERXX

CONTRACTOR REQUEST

Req. # Comments

Request: IT appears we missed a measurement for a trellis grid on CC/ G-F.   We will replace the "C" on the perimeter to keep 
the fascia continuous, however, is there a possibility to have extension clips for the WF beam.   Please advise.

Solution: Extension Clips each end of WF

FORWARDED LOG
Date Action Discipline Action By

Carry out the following instructions with no change in CONTRACT SUM or CONTRACT TIME.  Submit an itemized proposal for the 
changes in CONTRACT SUM or CONTRACT TIME.  This is not a direction to proceed.

SUBJECT: REFERENCE:P10 Trellis CC line G-F S/A

PROJECT TYPE: Building 5 - Parking Garage
w/ 1633 Parking Stalls

ARCHITECT ATTACHMENTS

Name Date Type Size By

CONTRACTOR ATTACHMENTS

Name Date Type Size By

REQUEST FOR
INFORMATION

ENW
YES. ADD CLIP EXTENSIONS FOR WF BEAM. AT BOLTED CONNECTIONS FIT ALL AVAILABLE
BOLTS ( MID BEAM AND TOP AND BOT PLATES). ARCH TO VFY IF WE NEED TO ADD  BOLTS
FOR VISUAL CONSISTENCY. KEEP WELDS AT TOP AND BOT PLATES AS DETAILED. 
CR                                                                                                                            11-02-2021
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Jay Clark

From: Ray Michlig

Sent: Monday, November 1, 2021 10:33 AM

To: Jay Clark

Cc: Greg Williams

Subject: Bad Dimension

Jay, 

 

Can we get RFI approval in the works to Cesar? Ironworkers found a bay that was dimensioned wrong during as-builts.  

Must have measured between inner bolt pair. Occasionally had concrete blob on bolts, so remove duct tape from other 

pair for dimensioning. Apparently did not catch that one for center to center. 

 

Want to see if we can weld these connections to the tabs provided, and piece in channel shortage as well.  

 

 

Ray Michlig 
 

FERGUSON CONSTRUCTION, INC. 
13810 SE EASTGATE WAY, SUITE 110  |  BELLEVUE, WA  98005 
 

T:  425-974-8400 | F:  425-974-8449 | C:  253-569-1605 

raym@fergusonconstruction.com 
www.fergusonconstruction.com 
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